
. _ t ;Q5 FEB242005

U.S. Department of Transportation
Research and Special Programs Administration
John A. Volpe National Transportation Systems Center

SDMS Dogtf jjglt.

2027031

PROGRESS REPORT IAG #DW6995388401

U.S. Environmental Protection Agency Region VIII
Environmental Compliance & Restoration Support

Prepared by:

John A. Volpe National Transportation Systems Center
Environmental Engineering Division, DTS-33

55 Broadway, Kendall Square
Cambridge, MA 02142-1093

Preparedfor:

U.S. Environmental Protection Agency
Ecosystems Protection & Remediation

999 18th Street, Suite 500
Denver, CO 80202-2466

February 17, 2005



PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF1G (PoP; 4/15/03 -)

A. Work Performed January 1 - 31,2005

The following activities were completed during the January reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Updated database project schedule
• Produced database queries and ad hoc reports as requested
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered and volume checked Analytical Results
• Worked with laboratories to clarify/verify various issues regarding reported results
• Loaded Chain-of-Custody data
• Continued load of Denver CSF historical Chain-of-Custody data
• Loaded Denver CSF prep data
• Loaded available Checklist data (EIC & SIIC)
• Continued to load GIS information
• Initiated loading of county GIS parcel data to database and reviewed data differences

between County and Project Address data
• Performed data clean-up activities
• Conducted changes to production, development and test databases
• Continued review and correction of Location coding Buildings (BD codes) and

Addresses (AD codes) between local (eLastic) and project (Libby2) databases
• Continued testing for Property Status, Access, and Closeout
• Completed and demonstrated Libby GIS phase II
• Initiated definition of requirements for Lab and CSF MODs, based on existing MOD

forms.

B. Work Planned for February 1 -28,2005

The following activities are planned for the February reporting period:

• Continue database queries and ad hoc reports as requested by RPM
• Continue database administration and system administration activities
• Continue to enter and validate Libby. data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC), CSF Data and GIS
data

• Update the project schedule
• Continue to review and correct incorrect data in the database



• Continue to work with SRC as needed
• Completion of loading of county GIS parcel data to database location data
• Continue to review location and GeoCode data relating to Property and Remediation

groups
• Complete testing activities for Libby PCC Check-lists (Property Status, Access, and

Closeout)
• Complete requirements definition for handling of MODs for Labs and CSF, including

Database revisions.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009V. WAF 2F (PoP; 11/01/03 - 12/31/04^

A. Work Performed January 1-31,2005

The following activities were completed during the January reporting period:

. • Communicated routinely with the RPM and Volpe Site Manager
• Conducted planning for residential removal activities
• Conducted planning for waste management activities
• Sent out RFP for first set of 2005 residential removals
• Developed RFP for second set of 2005 residential removals
• Developed RFP for 2005 landfill operations
• Developed RFP for 2005 mine operations
• Continued preparing work plans and engineering designs for residential removal

activities. Work plans and engineering designs are being delivered according to plan
• Continued to collect removal cost data for cost recovery and contract monitoring

purposes
• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities



• Conducted contract and project management activities. Completed final report
recommending award for new A/E contract to follow-on existing A/E contract w/ CDM
(contractor TBD)

• Developed and delivered bi-weekly reports

B. Work Planned for February 1 - 28,2005

The following activities are planned for the February reporting period:

• Issue RFP for landfill operations
• Issue RFP for mine operations
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346); WAF 3F

A. Work Performed January 1 - 31,2005

The following activities were completed during the January reporting period:

The following activities were completed during the January reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Continued coordination of analytical activities and weekly laboratory telecons
• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures



• Completed data tables and GIS maps for Ambient Report, which was used a basis for
determining in conjunction with EPA a subset of samples for follow-up Tern analysis for
subject report.

• Completed revised draft of Evaluation Report (Data Completeness Report).

B. Work Planned for February 1 - 28,2005

The following activities are planned for the February reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue coordination of laboratory support activities, including weekly telecons
• Continue to conduct processing of soil samples at CSF
• Continue to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Initiate follow-up TEM analysis for revising Ambient Report based on new data

requirements and objectives.
• Receive EPA comments to draft Evaluation Report (Data Completeness Report) and

finalize accordingly.
• Coordinate with EPA and others requirements for PE follow-up pilot studies.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008V. WAF 4F (11/01/03 - 12/31/04)

A. Work Performed January 1 - 31,2005

The following activities were completed during the January reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Awarded TO to Libby Restoration (TO 7) for landfill operations
• Completed Volpe cleanup activities at the Parker's property
• Conducted removal action activities on MCS TO 6 properties
• Conducted waste management activities at the landfill and mine
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities



• Developed bi-weekly reports

B. Work Planned for February 1 - 28,2005

The following activities are planned for the February reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

• Complete 2004 removal activities meeting goal of 170 properties completed.
• Send out RFP for first set of 2005 removal properties
• Prepare to conduct site walks for first set of '05 competitive properties
• Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195): WAF 5A ( 1/30/04 -10/15/04)

A. Work Performed January 1 - 31,2005

The following activities were completed during the January reporting period:

• Drafted Oversight Report

B. Work Planned for February 1 - 28,2005

The following activities are planned for the February reporting period:

• Complete draft Oversight Report

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



Flvwav Oversight (WAF 6 AS224): WAF 6 (5/16/04 - 12/31/04)

A. Work Performed January 1 - 31,2005

The following activities were completed during the January reporting period:

• Completed the conduct of oversight activities

B. Work Planned for February 1 - 28,2005

The following activities are planned for the February reporting period:

• Administrative close-out tasks

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24 <s

Task Name

WAF 1 (through amendment 1J) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of CIS plug-in.

Task 1. Conduct data entry activities relating to on-going removal actions, the
contaminant screening study, and interior and exterior removal action design.

Task 2. Conduct quality assurance and quality control tasks for all data entry activities
as described in the rules for the Libby Project Database.

Task 3. Conduct administrative tasks for all data entry activities. Typical administrative
tasks include filing all sample documentation, such as chain of custody forms, sample
results, and interior field forms.

Task 4. Conduct database management activities, including development, analysis and
tracking of budgets for all costs associated with database tasks. As part of this task,
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager.

Task 5. Conduct database development tasks. In particular, making modifications to
the existing Libby Project Database, investigating and implementing, as determined
effective, methods to optimize input of data to the Libby Project Database, and

analysis of a geographic information system (CIS) plug-in to the Libby Project Database.

Start

4/24/03

4/24/03

4/24/03

4/24/03

4/24/03

4/24/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete

100%

100%

100%

100%

100%

100%

1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qt

100%

100%

100%

100%

100%

100%

Project: 2003WAFSchedule
Date: 2/18/05

Critical Task

Task

Progress

Milestone

Summary

Page 1
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1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Task Name

WAF 2 (through amendment 2J) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, m

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MV

Task 3 Operational Design: Finalize asbestos landfill ops plans and as:

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analy

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Task 1. Sampling and Analysis. Conduct sampling and analysis of
various media, as necessary, related to the design and cleanup of
contaminated sites, for monitoring wells at the Asbestos Cell, for fill
and topsoil sources, for general monitoring of sites
, and to develop design documents, as necessary.

Task 2. Construction Design. Validate engineering drawings and
specifications for residential designs developed for various residential
and commercial properties. Conduct as-built surveys at the Screening
Plant and Millwork West and revise/validate as-b
as-built drawings for both locations, including confirmation that work
completed in 2004 is performing to specifications
Task 3. Health and Safety Oversight. Perform on-site health and
safety inspections. Conduct on-site observations of
cleanup/remediation activities for compliance with the Comprehensive
Health and Safety Plan (HASP) and the Removal Action Work Plan
(RAW
(RAWP). Conduct sampling and analyses of soil, air and personnel to
ensure health and safety during and after cleanup/remediation.
Perform surveys to document sampling locations for future analysis of
contamination patterns and exposure.

Task 4. Cleanup/Remediation Coordination, Oversight, and
Administration. Perform planning, coordination, and administrative
functions required to prepare property owners, neighbors,
cleanup/remediation staff, and oversight staff for cleanup/remediation a

activities, and to facilitate successful project completion. Task includes
all necessary notifications, meetings, agreements, and relocations.
Task also includes documentation, validation, and reporting of results,
expenses, and performance.

Project: 2003WAFSchedule
Date: 2/1 7/05

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Jun
Qtr3
Jul |Aug|Sep

I 10

I 10

I 10

I 1C

I 10

I 10

I 1C

I 1C

Qtr4
Oct | Nov Dec

0%

0%

0%

0%

0%

0%

0%

0%

Qtr1
Jan|Feb|Mar

Qtr2
Apr | May | Jun

Qtr
Jul

Critinl I / / / / / / / H

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

ID Task Name Start Finish % Complete 1st Quart

12

13

16

17

18

Task 1 Rl: Perform sample prep., mgt, and analytical activities, and monitor e/up activitif 6/16/03 1/31/05 100%

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites 6/16/03 1/31/05 100%

Task 2 PE: Sample prep, activ.'s; perform sample mgt & analytical activ.'s 6/16/03 1/31/05 100%

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can. 6/16/03 1/31/05 100%

Task 4 General: Perform analyses of mgt. & env. eng. issues, provide technical direction 6/16/03 1/31/05

Task! Remedial Investigation. Perform sample preparation, management, and
analytical activities as needed to determine, document, and monitor cleanup
requirements, and removal/remediation activities.

9/10/03 9/10/03 100%

Task 1 A. Contaminant Screening Study. As needed, continue to plan and conduct
inspections, interviews, and sampling/analytical activities to screen remaining
properties.

9/10/03 9/10/03 100%

Task 2. Performance Evaluation (PE). Assist with PE sample preparation activities, as
well as perform sample management and analytical activities to assess various
analytical methods used to identify and quantify the presence of Libby asbestos fibers in

9/10/03 9/10/03

Task 3. General. Perform analyses of management and environmental engineering
issues, and provide appropriate technical direction to support effective and efficient
cleanup/remediation. These include analysis to identify activities potentially associat

with increased risk of asbestos-related health effects and technical direction to support
site-specific decisions regarding the need for remedial action to protect human health.
Post-cleanup sampling will also be conducted under this task.

9/10703 9/10/03 100%

Project 2003WAFSchedule
Date: 2/18/05

Task Critical Task \/ / / / / A Progress Milestone Summary

Pagel



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

ID

10

13

15

16

17

20

21

22

23

Task Name

WAF 4 (through amendment 41) - Cleanup/Remediation Support (Cleanup)
Task 1 Planning: Conduct activiles such as pre-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets, H&S monitoring,

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting req's of IAG.

Task 5 Waste Management: Haz. waste operations and mgL of soil, VCI, ACM, & other commingled

Task 1. Planning Conduct activities such as pre-cleanup site walks and investigations, to support
planning for cleanup.

Task 2. Cleanup Management and Acquisition Support.

a. Conduct daily management activities for cleanup activities. Typical tasks inculde:

1. Monitoring cleanup activities, budgets, and plans.

2. Approvals and revisions

3. Reporting

4. Inspection, resolution of discrepancies, ("punch-list") and acceptance

b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks include the full
scope of pre-award and post-award acquisition and contract management responsibilities

Tasl 3. Cleanup Coordination Coordinate as-=reequired, with other EPA contractors conducting
cleanup activities in Libby.
Task 4. Reporting. Provide bi-weekly progress updates to the EPA Region 8 Remedial Program
Manager. All other reporting will be consistent with the requirements of the Interagency Agreement.

Task 5. Waste Management. Hazardous waste operations and management of contaminated soil,
VCI, ACM, and other commingled or associated materials.

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03.

6/16/03

9/10/03

9/10/03

9/10/03

9/10703

9/10/03

9/10/03

9(10(03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

V31/05

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete [Quarter |3rdQuarter [4th Quarter |lstQuarter |2ndQuarter |3rdQuarter |4thQuarter |1stQua7[

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Project: 2003WAFSchedule
Date: 2/18/05

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pagel



ID

1

2

3

4

5

6

7

8

9

10

11

12

13

o
</
v'
'̂

V
V

V
v''
v"

V
v'
v''
v"

Task Name

FLYWAY

Daily Oversite

Perimeter Sampling

Soil Removal Conf rmation Samp.

Assisted with Chain of Custody
Setup and Paper Trail to Onsite Lab

BNSF

Weekly Oversite

Assistance w/operational setup

Training of Onsite Environmental Cor

Personal and Perimeter Air Monitorini

Training for Chain of Custody

Limted Health & Safety Oversite to
Ensure Compliance w/Guidelines

Duration

405 days?

148 days?

148 days?

148 days?

148 days?

165 days?

102 days?

102 days?

102 days?

102 days?

102 days?

102 days?

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

Finish

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

% Complete

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

ter 3rd Quarter 2nd Quarter 1st Qua
Jan Apr Jul | Oct | Jan Apr | Jul Oct Jan

6/16̂ BH» J12ril

6/16 ̂ ggg^ g 12/̂

6/16 EBSBSEj _ g 12/31
6/16 pgg^̂ QB g 12/̂ 1

5/17 JMHHHq p^ 12/31

5/17 |BBB̂  f̂  12/31

5M7 BÎ ^B B 12/31

5/17 pBBS| P 12/31

5/17 pSBB| g 12/31
'

Project: 01-05 WAF56 Schedule
Date: 2/1 8/05 Milestone ^ Rolled Up Progress MHi

^̂ ••B External Tasks \^i:?K:^$V^\

_.r=,s^
Page 1



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY

at 1/31/2005

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-10

FY04 Total

DW6995388401-11

FY05 Total

TOTAL

Date

04/24/2003

05/22/2003

06/24/2003

08/11/2003

09/17/2003

09/30/2003

03/02/2004

05/12/2004

07/19/2004

09/03/2004

09/23/2004

12/15/2004

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ . 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 1,000,000

$ 27,034,990

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

; __^^_

PLANS - WAF HISTORY

at 1/31/2005
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LRA034 04 T 8ALOR 3020D2C OSBCfiVOO 2507GCWV; • ;";•
LflV.p.1 1 :04:T-8ALOE:302DC6e 08BCRVOO-25p7,C001.v::;.:::
LRV:0.1:i :04.T.8AL:OE:'30fiOG6G:088CRVao250.7:G001: ;• :•,-.
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV Oil 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T 8ALOP 302DD2E 08BCCO04 2507 C001

LPV'253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
LRA 05 T BALOR 302DD2C 08BCRVOO 2507 CO01

LRA 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

TOTAL WAFs ^ . . . .„ ._,-..-••

WAF No and
DATE

":'••••:::••; i1.::r"i-2;-::6f4/Qi

:::--;.;••; -n&WHm

v".-1""1-.- :;•,;. 3AX7flO/OJ
.... •'••"••'•: •'•.'•'•:3fr:-':'tno/Q£
-•• •-•:«: :.'.: :4A-----7rt(j/0£

::-:.::'.;•;'::•; 2B-.̂ . 10/28/03

•• •: - . : • : • iKSS
:::"i:'y'V'.''4B-':10/28/Oc
•.-::•::::.:::- ;:.3B:'-VO/28/03

- ; • : : ; • : •.;;:-';\ro:-:-io/29/Oc

^•r-^iiS^SS
• : ' : ' ' • • • : : '4C---10/29A32

;-'v.'--,::'.;iE- -.'10/28/0?

: '•••••••;:•::..•:;. 3D .-MO/29/03

;ij&^fcSS
::•:••;; :?:yy-';;-2E-H-4/S'04
:•.:.::;.:::•:.:::.::::•- .: .. 2E" ?'A/$t04

:;;:;• •..;:.:;::;.;:--::3E:'-. 476/04

i::;:-;,:!:;;:;;:::̂ :'̂ !̂

';"•.; v -ri :'.;•:;;• sir '«&* tC/A
•::•:':: .• :• : : : . :•• : : :: 4F:>"6/.f /04

M':;;-i;.'«i:--:'i4(i-;Br.i«i4
.-:;•::•••••:::: ;:.'-i::...:gA:i 6fl'/t>4

•:••:;::.;;:;.•.,:;, :-;:i;H:;"7/7/04
:.-':';:;;:;:i:i;; ;;2-G:;7:;7/7/04
•.:.;;:-::,:;:;:-:y?:G>:.7/7/Q4

:•.' V y.::.y..:3G.i.. 7^7/04

-•-•.;:-;.:.;:•:•; ;-.;.4G;-:'7/7/04
:'.:.:•":." ':.:.'.:ii'-;9/20/W

; .;,'i'::..:;:.;;.";2ftB/20/04:
2h-9/20/04

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/04

21 - 10/8/04
21 - 10/8/04

U - 12/21/04

2J -12/21/04
31-12/21/04
41-12/21/04

_ ;-.„-, — . -.--.

WAF No. 1
Database &

Genl Support

;$;:,;.;;.;:.: :.:;.236.i:6i;:

;: ;•:•:•;;•.-:•;:: : • i ''i : -i ; : : 1 :V:

:.:..:.-•::•;:: :: .::; ..:•,:.:.:.•::-

-:••:. : .:,.y,:,. -., : - ;••

:.$;';.:,. :.'V::i:i20.3;5t.O'

:j:.:;:.:::.:y::.:?7i:363'

::;.y:; •;;• ;:.•; ;•.;;. i;1;;1';;1

$:•. •• ;;:-;.;.:'236;472

:$.;: \'x\''"#7p,ss$.
-::..:.;...-::•. :•:': :.::-••::.:•.•:::

.;.•::.•.:':•.•::': :••:••••;::;.:;•:;•;'::; :

;$;;:,;•.•--:;;:-; 137^379;

•; K ;:: :5-< ?-.?:. Ji.;;1;̂ -;
:-.::;.:.:. : ;::-•:::::•:::•::.:•-';.

: ::•.:: •::•::• ::.-: :••.•::'•'••: :-••:

:.:.;:': iv;:;1:' :.••:•;•:••;:•;•
:'$'-;;:':;;;-::'256;S90'
•: ;-.:

: ;;•:;••;•;,; ;: ;";•;.•:;: -
..;.::::.::.::.•:.:.::::: •-,:.::

;. .: ; .• .•. ; . ;;..y;;v, ;:.;:.-;
;'.;y..; ;y :;y i : : : :; ;;• ';•;;
$••••• .: .: .'..59,537: '

;::;.';.;;;v? ;;•:.;': ;i.;:>;

$ 202,047

5— *-!>;?29r191=

WAF No. 2
Design &
Oversigh

^•• :"-'- :;:-! :-.::.-; ;•.::.;;•

*^™^

':•••• :•' •.;.:'. '. - '-.• .[',

• • • . I : . : - - : : - - : ' - - . : . - : - , : - - : : -

•$;;:. ;;;.;i
:,:706;454.

: :::.•:'•: •: ';:.•". '"-. '•. ••"•

::•::.:•:;::..••::;:•:::::•:••.•:

:. ::..:.. ....•........•....:.:-::.

:f;::;:;:::.̂ 1;90°l
x:"1-;: s;: •;:•;: :;•
:;:::.;::;.:::,;:..:..::•:::,:,..:.;

;$•.;•• ;:-:i,BB3,:588

$-::l':1i6S)t,'448:;
.$ ::-.:.:;::202,684:;:

;••;:-;;•,:•:•-;;..::;••;;;.;;.-;;:

iH îi™

'• : :V: :;:'.': :;.-:;... :;.'::;.. .:..' •;

: f-.-.^y ::•>.:'-. :.%vr:'l

;:::;:;;:-:-; :;;•;•;.•;;•.;;..:;
' :' :':.'::'.:':.': '.:'::'. .'::::•:':

-: •-;•.: ;.••.;•.-;.-•.;•.•;.;;::;;
$;;y;;";'::.;l3;6W;;
$i;.;.;;-U996,70i:;

•; ;•; ;•; ;:;.;': '''•;' ''> • • ; ; ;y ; :
•••:V.: ::-.::':: ::;.:': : :"•.

$::y.;;.:y2:io;463.:
$ 439,195

$ 139,376
$ 25,624

$ 881,518

fcs*r?5Tl7664-

WAF No. 3
RI/CSS/

PE Study

..•;;:.;;:;
:::;-::' :;:•-;;::;

m-£z&

•$::-:::';';269ia45

;$:•••; .'raoo-ooo
;.:;.,.,;,•,;•:,;,•,.,:;

••.••:.:::.::.,: :..y. y

... .. ; . . . ; ; . . . . ; . ^ . . ^

:$:.:•::- 278,297-

;$:;-;.M ;;7;a;5;
; i:;.:; y:1:: :;•...; • ;'
;:;;;:.-;;::•',:.:'.:;::.::;•;

jyiri^&i;
............. ... ..;;:. .. .. .

.:'. '. • •;.• :•:••;::•::::•:

•:.:.•::; y,:.;.:1-.1:.1 : :|

;$ii:V..;.;309';448:

^-:--:'y:'ZQ4>496^

;$;:;;':-i;:258;000;
:'.: ;;.: •• • .. ' ::::::••:

' iv1-; ;;;y';i:;::y:
::'•':': :':':': .'•':'•.:'••'.:: :'y

y-'y-:.; y'.y'; ' yy 'y '

'i:- ::.::•:•:;;•; :X'y';::

:;::;. :-;.;;. :;";;..:;•;''
$:.'.:. ;137|953:.

y;:. ;.-.;•: •;:
:':"-::;;'

•::•.:::;.:.:. ;::;.:::::•••.

'•: ">••:. -: ••.'..•;•'::•:'•::•

$ 42.648

$ 380,681

Tr-=g;377;l:5r

WAF No. 4
Cleanup &

Remediation

:-;:::;:y:y-:y:.:v::::-:;--;-;.::.-:

-::-...:: ,..:,,::••::•-- :•--:

•'_ ':". .. / . • ; :" :-• .; : . '• :|: :;

:•"::"•;;•::!"•:; :-:•!:• i:..:::::::

':$ i; ; • : • '': •i;,'292i£S7

••:•:::•:•::•.:•-.••:• : • :••:•:••:••:::

:;$.•:;::;::;:: 600,000
:.$. .•..;:,;.:.; 32:1,703
.;•..•'.•; ; • : • ' • • •'.'''• : . - . ' • •

•:$y; :iy;;i;i:yt22,922
•::•:•: is :i.1 .̂ :'...:•'. y.y:-y.

::$'•:•:.:;..;.;: '1:1650,973 :

;•;; ;;.;'•;;•;';•; ;:; ;:';;•'•;;:.;•; :; ••
.x::;;.:x.?v :.;:.?:. :.•;•:.

î:f*«

; ?™;x •• : • : : • ! i-i:-ii-: iv.̂ *

:;;..:::;;v::;:yy ;:;*?;;';.*•;
$::••.;••;;.••;.;.•.;?;•;'•; 399.?
s':::-;:;;:.;2;«9o;ooO:
• •-.:•.:::,::..:-:•::..:.::::.••.:.

y..:...:,..::,. .. '-y •:.-::

; ;Yi: :-i':;i;-i::;. •:::.•;;;••
:::".:•.:'.•'• :'.:.:': •:•:;•:':

:.:•.•:.••.:!::•:.:::.:-:.::.::,:

$-;•.;;..: 2,473:622;

$ 475,803
$ 271,724

$ (464,246)

S 10,7C9;134'

WAF No. 5
BNSF

Oversight

:-«••: y-y-y: ;• ; : - ; - .

:;y.v:.T.: ;.•:•,:.;;-::

;$;;•:•;:. ;:15,QOO

•:y:-:::V:.:;.::f:y;y;::':
•y ;:'.;.•:.•.: ::• :•"•: •.

•::::::.:.:'::.:'- .. :.: :.' ..

-y- ; •..:'::- y -y-. . • . .

•- --y. y.-y.ry.y :•

;•';• :::: .-. :• ".•"•. '•'. •'.'.-. '•.

:y\]i'\:'-f-:r.^.:.--:-:

yyyyy '-:;--;;.--;;.•;:.:

•y-;:::.::':-: : ii.i ̂ i'' i i : i

•:•:••;• ' :.".'. ::•...'.. ..

^^•^alw

,:.::::.,::;::.::.::::.:•:.•:::.:,

.::.•::•.:;:.•::•::.::••::•:•:

;;:;•;:::;;•;-:•:;;.'-;.;:•;;':. '••
•.;•:.:.;:.;::..;•; ;-.';:.yy:y.:

yy- :i ;•.:.;-:.:-.,:-.: •:••.,:

•;:.•.••.••.:.;:•.:.,::,::;..:

:':;: :"-.•:': :; ; :•': ;;; :.:::: ;; :'

iXy-; ;.::••:•••::•::•.•:!.

; ;:. ; :V; ;';;'.;;;.'; ;;. ; '•. • ;;:
.::•.•.:.••.:;'•'• ;:.•.:':.;:::.':

. :.y.y.:::i'.::;. :i'.-.y::

$--""35,000"

WAF No. 6
Flyway

Oversight

: : : ; . • : : • ; : • ; : • ; ; . : ; • : ; • • • •

•y:-.::;::.:.::-,::,.::,.:

•:.•.;::.:•::..:.;:...: ..:'. :

:-....••. . :•.••: • :• f.

•:<::;""•"]"•;;'> ••-.

1 ;;•;; : ;''':': .• '-. ;•; ;; ;•; :~;

-:.,:.:.,,,. ..yy.y:

^;:y-;:-;-::'!.'.;'::r:.;

yiyy;.:;:;';;.';.;;-::;':
'••.;:::;:i' ;•":•; :i':i-;:i y:-
y'.yy •':;.:• •:!.:': '•'•"•

'$::•..;.' :--4J>,0.00;

.::,::.::.•:.:..:..:.-:;-:.

•.•; i-;.i-: ;••;;:;::::••:•••:•
.:;.: :;.;' *•;:•• ::.::0:.;

•';; ;;:•;:••;;•;; ;;•;•;'•;;•
.•..•::•.•.•::;:.:.•::••::•;:••

;;.;-: ;.;.;.; ;.:y:.y-;;.i:.:y;:

$ 72,354

•$^^11^54

TOTAL

.$:;.:-.:. :; ,.;422, 207.

-$y. ;- : ,::236(V61-

•S';:'y';;~..T,292;257
-$;•;:: ;:;;:•; '.203,51.0:
.$;.;-.yy.;.-t;7.Q6f454

$:•::'.:. :.:::600,000

$;.'.'.: y :-321,703

$ - . - . . . . 278.297
;$ '.:;•; -y.1:,-.: -27,363

&^:-£™S£

•S:-.:::.-.-1: .-.:1.22;922

.$,;;.;• i; : -.236,472

|:::;.;|ff;̂
S • • : . - • • : : • : • • : : -47.0i552
:$ y-y .y 1,054;448:
'$• '••':• - . : • 202,684:
$;::::-:; :.y309,4:48:

^ ••.:•::•::•'. KQ67,868:

.•$.y::.;.;-,y.:;.:,.i37,379;.
•$.::-:,.::-.:. -:;e-17.i 726-

$:.:; :!-.,-;.« asBiooo-
;.$.y.: :•:::•:; -.;;.;:;, 399:

•$••'• :•••• ••:2,:69Q,Qoo;-
.$:.;:y-.:.-.-: ;.::4D,OOQ:
.$v:-::i:::.: .:256,390"

;$.-••-. --y :.;;•• ; 13,6:10.
•;$;;:•:;,•;: ;1.,99670'11

:

.:$:-.-::::.::•: 1 37,953:.

•$;': --:;-::;2;4-73;622:.
$:'.:. :f :.'::; :$3\53t;

:$i:-,i:, :;.-•;• -2-iB,463;
$ 439,195

$ 42,648
$ 475,803
S 271,724

$ 72,354
$ 139,376

$ 25,624
$ 202.047

$ 881,518
$ 380,681

$ (464,246)

$
S 27,034,990

Cum Total

(Advances

applied to WAFs
that are shaded)

!$•;;.: ;•;;:; 100,000;

$ .-' :>.1 4S5'000'

J..;--;.1,5.00;000
-$•:••:'.. 1,736i>61-:

.•$.;:.-.. ..3,-1.q7,743:

:$-.;;-;;:*',400;OOo;

:$.;•.:;.•;; 6; 309,964

î- îoSSo:
$ V -7,341 1693-
$- • 7;61;9;990-
$. y y;:7,647,353:

:$':;;;• .:;8;379,253-
:$;-:;-'-;8iS97,OB8i
•$ .-•:-. :.:8,-519;990.

•$•;.;;.; ;;8;7.6W62.
•$.::.;--: .10,640,050;
:$-; .--.;•; .1 p/496,01,-7:-

:$::: ::r12,-.61:7:,'542:

•$-;--:;-:13,-671:;990i-

:$:.: ;i3;874;674

:$::.;;15,251,990:

.;$.;:.;;.:.15,-'4Q9H36S:.

•$:.;. y,16;689;591'.
:$•:••: yl 6;689';99P-

•;$'-::f 19,-a79;99Di
:$.••.. ;i9,'4l;9;990;.
•$ :-::: 19,676,380

:$ ' ••:19;689,:990;.
:$;•:;; 2t;68e;69-i:
:$:,y. 2t,:824:

i.644.
1$'::i;:i24,a88j266;

$.-.•:•' Ht;3SJf^03.
$:,:.:::;24,:568,266;
$ 25,007,461
$ 25,050,109

$ 25,525,912
$ 25,797,636

$ 25,869,990
$ 26,009,366
$ 26,034,990
$ 26,237,037

$ 27,118,555
$ 27,499,236

$ 27,034,990

[BALANCE FOR WAFS

COMMITMENTS

at 1/31/2005
Volpe Engineering
Contracts

Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1
Database &

Genl Support

$ 1,212,691
$ 893,359
$ 12,378
$ 59,715

$ 2,178,143

$ 134,573

$ 51,348

WAF No. 2
Design &

Oversight

$ 1,171,049

$ 10,023,032
$ 4,726
$ 415,722
$ 11,614,530

$ 217,828

$ (102,726)

WAF No. 3
RI/CSS/

PE Study

$ 97,812
$ 1,989,171
$ 15
$ 81,725
$ 2,168,723

$ 3,879

$ 208,434

WAF No. 4
Cleanup &

Remediation

$ 406,529
S 9,439,296
$ 336,692
$ 404,800

$ 10,587,317

$ (36,244)

$ 181,867

WAF No. 5
BNSF

Oversight

$
$ 13,085

$
$ 485
$ 13,570

$

$ 21,430

WAF No. 6
Flyway

Oversight

$
$ 88,710

$
$ 3,713
$ 92,423

$

$ 19,931

TOTAL

$- 2,888,081

$ 22,446,653
$ 353,81 1
$ 966,161
$ 26,654,706

$ 320,036

$ 380,284

ADVANCES

at 1/31/2005

July advance against LPV046
Aug advance against LRV015

1 st January advance against LR V01 5 and LPV 41 2
1st January advance against LRV019
2nd January advance against LRV019

2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPR V1 42
3rd January advance against LPRV142
April advance against LRV 031 (Wafs 1E, 2D, 3D, 4D)

July advance against LRV 026 (Wafs 10, 2C, 3C, 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019

October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES

Balance to Advance (WAFs less advances)

1F, 38, 4B, part2E
part4E
part 4E, 2E, 3E, 5A

3F, 1G, 2F, 3F, part 4F
1H, part2G,4F, 6A
2G,3G,4G, 1i, part2h

ACTUAL COSTS

at 1/31/2005
Volpe Engineering
Contracts

Equip/supplies
G&A
TOTAL EXPENDITURES

WAF No. 1
Database &

Genl Support

$ 100,000
$ 300,080

$ 236,161

$ 203,510

$ 236,472
$ 27,363

$ 470,552

$ 137,379

$ 256,390
$ 59,537

$ 2,027,444
$ 202,047

WAF No. 2
Design &
Oversight

$
$ 284,920
$ 221,660

$ 771,582
$ 130,355

$ 1,706,454

$ 1,883,588

$ 731,900
$ 1,054,448

$ 202,684
$ 817,726

$ 13,610
$ 2,207,164

$ 10,026,091

$ 1,485,713

WAF No. 3
RI/CSS/

PE Study

$
$ 100,000
$ 322,207

$ 269,645
$ 200,000

$ (144,033)

$ 17,815
$ 278,297

$ 309,448
$ 462,496

$ 137,953

$ 1,953,828

$ 423,329

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
$ 1,348,390

$ 90,036
$ 300,000
$ 319,990
$ 1,650,973

$ 122,922
$ 321 ,703
$ 1,000,000

$ 67,868
$ 399
$ 2,690,000

$ 2,473,622

$ 10,485,903

$ 283,281

WAF No. 5
BNSF

Oversight

$
$ 15,000

$ 20,000

$ 35,000

$

WAF No. 6
Flyway

Oversight

$ 40,000

$ 40,000
$ 72,354

WAF No. 1
Database &

Genl Support

$ 1,173.453

$ 660,409
$ 1 1 ,378
$ 59.673

$ 1,904,913

WAF No. 2
Design &
Oversight

$ 1,141,071
$ 7,876,454

$ 4,726

$ 415,616
$ 9,437,867

WAF No. 3
RI/CSS/

PE Study

$ 96,603
$ 1,629,439
$ 15
$ 81,725

$ 1 ,807,782

WAF No. 4
Cleanup &

Remediation

$ 398,976
$ 6,754,251

$ 315,142

$ 402,735
$ 9,871,104

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

$ 60,422

$ (122.531)

$ 1 50,699

$ 202,047

$ 657,136

$ (588,224)

$ 1 ,588,439

$ 1.485,713

$ 59,253

$ (146,046)

$ 214,895

$ 423,329

$ 262,736

$ (614,799)

$ 101,414

$ 283,281

WAF No. 5
BNSF

Oversight

$
$ 13,085

$
$ 485
$ 13,570

WAF No. 6
Flyway

Oversight

$
$ 19,472

$
$ 3,713
$ 23,186

$

$ (21,430)

$ (21.430)

$

$ 1,455

$ (16,814)

$ 52,423

$ 72,354

TOTAL

$ 100,000
$ 800,000

$ 1,892,257
$ 1.007,743
$ 400,000

$ 200,000
$ 2,000,000
$ 300,000
$ 319,990
$ 3,627,000
$ 900,000
$ 2,125,000
$ 1,000,000

$ 600,000
$ 1,418,000

$ 3,000,000
$ 4,878,276

$ 24,568,266
$ 2,466,724

TOTAL

$ 2,810,103

$ 18,953,110
$ 331,261

$ 963,948

$ 23,058,422

$ 1,061,002

$ (1,509,844)

$ 2,086,440

$ 2,466,724



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpo IAG8DW6995388401

PLANS • WAF HISTORY

at 1/31/2005
frPV:04603.T:8ALOPi50:|.02B-08BCy004 2507 COO*:-' :••:•. '••-:
Lfl W O.l$:03 T BAI'Oe 50:1 020: 086GR VOff'2507 COQ1;-! • : ! :"i :
t.RVO^S;D3.TflAL6ESW02br08BCRV00.2507:CO01;:;:.;;.V;'-:;
LR V 01 503'T 8AL06 56-10S& 08BCR VOO:'2507'OO0.1: : ' : i ̂  •.
tRVD.iS'oaj'eALOESo^pgo/osBCR.voo 250?:coa.i;" ;: •; ;
tflV. Oi 5 03.T 8AL-QE' 501 Q5t3:088.Cfi-VOO 2507.C 06r:- •• •• : •.• •
liRVOO 03T.8ALOE50i102D-08BOR.VOO 2507:CO01:;> ;:: -•
LRV-0.19:p3:T8ALOE5Q102D:08BGRVOO/2507-CO01 .:;:::•:?
LRV Of 9'.03:T. 8ALOE 501 02P..08BCR VW2507 COCK: •; - o s
LR V- 094 03.:T BAL'OE 50 1 020 08BGCO04 2507: COO t '•'. '•'. •'".
LRV 015 03 TSALOE 501020 QBBCRVOO 25Q7'G001Y' "•"
LRV 023.03 T BALQE 501 02D':08BCR VOO '2507. CO01 '- :: <!• : •
_RV 023.03-7; 8ALOE 501020 08BCRVOO.2507.CO01:;: ;.:'::.
_RV.Q23.03T:eAL'OE501Q2D086CRVOO'2S07e00.1::-:-:v
.PV T42 03 T SALOP 50102D:.08BCeOa4'i2507.CO0.1:V: '::'.:
LPV- 142 .03 T. 8ALOP 501.02D'08BCCOCW::2507.:COO 1;. ; : : :.. : •
(.PV. 142 03T.8ALOP 50102pO8BCeQ04.-2507.CO04':::"::-:;-
1;RV026'03-TC:8ALQE'S01O20 QaBCHVOO:aSO7 GOO:1:::.:V:

LRV: 026:03 T:C:8ALbE:5Q1.020 08BC(-iVOO:2507 COOK',".: "
LR V 02e03.TC:SAL-OE '501O20 08BCRVOO 2507.CO04::'. '••'••: •
LRV 026 Q3:TC:8ALOE:501.02D:08BCRVOO-2507:CO01" :•-;•
Lflv:03i -oaitc 8lAL'Oe:50i020.oeBCRVoo:25Q7:GOO.i: • • . - • • : •
tR w.031: :o3:TC:«AL;OE :soiQ2O :o8BGRVoo::2507:.eQO :̂ :••: : -:
kRV:03r03TC:8ALOE:50102D 08BGBVQO'25O7 CO04'::::;::
LRV'031-03TC:8AL06,-S01020:.OS8CRVOO'2507COd4:v:.:-:
LPV-037'.04;.T: 8AE OP:302DD2C:08BCGQQ4i.2507.CO01-:: ; : : ; •

URA b.i b;04 .T SAUOR :3oaBDaC;QB'BG8 vbb^soZ'CQQi .• : .•; :-
LRA010'04'T-i8ALOR:302DD2C-08BeRVOOi2507:-e.OO'i::.:.::.::.
LPV.037 04 T 8ALOP: 302DD2C;:08BGCO04:2507:COOt.:. ::,.;;

LRA-0:lC):04-:T'8At:'OR'3020D2C:OeBG6'VOO-2507::CQC>1-.:::.::::;:
LP.V:037 04 T- eALOP.-302QD2C:'OBBCBB06:2507:.CO01 ';•'. '.': '•'
LRA:'019'04T8AL-QR:302DD^C-Q8BCRVOO:2507:GOOi::'::::.;;:-
LRA019.04:TfiAX'OH.302DD2G;08$GflVC)O:25:o7'CGiO!l::-

:
::-

:;::

LR-AQt9,04-T;.aAt-OB:.302DD2C:.08BCRVOO.:2507:£JC)0:v::i'::-::-
tPV.:085.04;T.i8ALOPi362DD2Ci'b8Bl.CCC)04:25.6'7:Gobfc-:.;::;.-
tRA0.19:04 T :8ALOR 302DD2C.08BC.FfyOO:2507:C.pO< :•; ;•: ; i ^
LR A019.04 T: •8ALOR:302DD2C;08BGRVOO:2S07'GOO1 .•; -'. •- : : •
LSP023; 04:::T82-08L':302D02C:'.08BCe802:25i;)7:COQ3:: ::'.:.;
LHA034:.:0.4.?r.8AL'OR:302DD2G.:08BC8 VOO:2507:GCXJ1 : :.!;:!..
LR A034- 04 .T.8ALOR:302DD2C:08BCR VOO:2507;CO01 •; ;•' :• ' .":

LRAQ34.;04 ..T.MtOfl:i3020D2C'088eR.VOO:2507:CQO:1 \v .::\'.
LRA034--04:T.8ALOR3020D2CiaaBCHVOO:2507-GO01 .::.:': ::

LRA034:04T'8AL-OR:302DD2C:Q8BCRVOO 2507 CO01;:.:-.T'
LR V. 01 1-'04T ;8ALOE:302DC6C.:08BCRVOO:'2507:COP1 ; i ; f. :
LRV O.t :t ;04.T •8ALOE::306DC6G:fl88CRVQO 250:7 G00.1J ;.' : ! i :

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV Oil 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
L8A 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

TOTAL. WAFa • . .

(BALANCE FOR WAFS

COMMITMENTS

at 1/31/2005
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

ADVANCES

at 1/31/2005
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LR V094
2nd January advance against LRV023
2nd January advance against LPRV1 42
3rd January advance against LPRV142
April advance against LRV 031 (Wafs 1E, 20, 3D, 40)
July advance against LRV 026 (Wafs 1 0, 2C, 3C, 4C)
August advance against LRV015; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

LPV046
08BCV004
$ 100,000

S_1 00,000.

S 100,000

; 100,000
>

LRV015
08BCRVOO

$ 300,080
$ 506,580
$ 422,207
$ 156,133
$ 15,000

$ 1,292,257

$_- 2,692,257;

$ 800,000
$ 1,292,257

$ 600,000

$ 2.692,257
$

LRV019
08BCRVOO

$ 236,161
$ 901,937
$ 269,645

S 1.407.743.

$ 1,007,743
$ 400,000

t 1,407,743
$

LRV094
08BCC004

$ 200,000

_S. 200,000

$ 200,000

$ 200,000

$

LRV023
08BCRVOO

$ 203,510
$ 1,706,454
$ 110,026

$ 2.0.19,380,

$ 2,000,000

$ 19,990

5 2,019,990
S

LPV142
08BCC004

$ 600,000
$ 321,703
$ 278,297

«

$.-..1,200.000.

$ 600,000

$ 300,000
$ 300,000

5 1,200,000
t

LRV026
08BCRVOO

$ 27,363
$ 731,900
$ 17,815
$ 122,922

-$.. 900,000.

$ 900,000

5 900,000
S

LRV031
08BCRVOO

$ 236,472
$ 1,883,588
$ (144,033
$ 1,650,973

$ 3,627,000

$ 3,627,000

S 3,627,000
>

LRA010
08BCRVOO

$ 1,054,448
$ 202,684

$ 1,067,868

.$ -2,325,000

$ 1,054,448
$ 1,000,000
$ 270,552

t 2,325,000
>

LPV 037
08BCC004

$ 470,552

$ 309,448

$ 780,000-

$ 470,552

$ 309,448

$ 780,000
>

LPV 037
08BCBB06

$ 20,000

$ 20,000

$ 20,000

f 20,000
f

LPV085
08BCC004

$ 258,000

$--258,000

$ 258,000

5 258,000

t

at 1/31/2005

ACTUAL COSTS

Volpe Engineering
Contracts
Equip/supplies
G&A

TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at t/3 1/2005
LPV 046 f@:T 8AtQP;S01:02O:088CV004: 3507: COOt; ,; ;•; ; ; '-; ;•
LR V 0.1 5 '03-.T 8ALOE 5D.1 OgD'BBBGR VOO-' 2507. CO01: ':'•'/: '.' :'.

LRV: 0:1 5:03.:T'8At6E;:50.1 02D-08BGRVOO :2S.07:CO0.1-: • - -'- v • '
LRV015 03'.T;8ALOE5p.f02D 088eRyOO'-25O7-Gp01.:::.:-::i.::
LR V DT5 03:T 8ALOE 50102D p8BGRVOa2507. COQ1! : : • • ; • ; :
L'RV 015 03 T 8ALQE 501Q2D.Q8BCRVQ0.2507,COO.t:,;. .j :.;;.;
Lfl V- 0 1 9 '03 :T 8ALOE 50.1 020 08BCR.VOO' 2507 CO0 1: • ;•.: :.V
LRV 019.03 T. 8ALOE 50.1 02D 08BCRV00.2507COQ1;' :: '; :i
LRV.Ol903:T8AtOgSp.i 020 'OaBORWX). 25.07, COO,r:'v.:;V.:
Lfl V- 094 '03 T 'SALOE 50 1 02Q OBBGCQ04 :2507:OO0.1 : ,: , : : ,:
LRV^aOS'T'eftUQESOldaD'fOBBCRyOO^SQT.eOOI.;: .; ;:.
LRV023-03:T:.8ALaE50.102D':08BCRV00.2507:CO01:-:. :: :::
LflV 023'03.:T 8AlOE.50.l02D.08BGRV00:25O7.COOir-:::V.
LRy.023'p3T.8At.Qe50l62Q 0.8BCFtVOQ.SSO7 CQO.1v - • •
tf- V- 1 42 "03T 6ALOP.:50i 02D:0880CO04-.2507.:CO01.-: ? '. : -I;
LRV .142 03.T:8ALOP:S01.02D:08BCCQ04:.2507.COO.i;.';- .!: ;';
^PV:142 03.^8AtOP. 501:020 06BQC004'a507:CO04-"'-:"::':

^R V. 525.03 :TC:SAUGE :5aiO20 BSBCR VOO :2SO7. G00.1 • '::-. '•'••.
_aV:026:03 JCiaAlL,od:50.102D''08BGRVOO 2507,0001; X.;;
LR V 026.0S'TC:'8ALOE '50 1O20 08BCR V00.2507 CO04:.:: : : '•••
LRV 026:03 TC'SALOE 5Q1O2G.a8BCRVaa:25O7 GOD.t;;- X".

UHV:.031:Q3:;TC-SAl;Oe-5P.l!02D':08eCRVOa-25P7;COai-'V::::-i

LRW03r03:TG:6ALOE:501D20:a8BGRVOO:25D>eODii.:':--
LBV031 :03TC 8ALOE;5Q1O20.08BGRVQO-2507:GO04::;;;::
LflV.03.1 03TC:8Al:OE-5D.1020.;08BCR\/OD:'2507:eQQ4' ;: ;;:.
LP.V 037 041T 8ALOP;3a2DD2C.08BCCOQ4 '2507:0001:: •;•.:;;

UHA'0.1Q:64W-8ACOR:3Q2Qii>2C'08BCBVOO:2507!icOOV::;;;:'
UflA'0:IO:0.4.T'8AL:OR.S02DD2C;q8BCRVOO:250^1CQ0.1;;:.'|;;
LPV:037.WTfiALOP.-302DD20.D8BGCO04.:2507.COO.T;:. ;:.,;.

LR'A. .oi d.04 :t;eAL:oa:3ti2DD2C;086CfiVQO 2507. .CQQi: :- -: : -
^V:037 :04'.T 8A110P.302DD2C: D8BCBBD6:2507:CCXH :J :: !': ;
EflA 0.19.04'.T'8AfOR 302DD2C.08BGR VOO-2507'CQai:: ";;;-
LflAO:19:04,TML'OR:3020D2G;08BGRVOO'2507:CQO(;- ;: ;•
.pAo.i9-i04 .̂'aAWR:302DD2G:oaBGHVOO:250TGOO.i:';:'::-::

LPV.da5'64::T:8«l6p:.3b2DD2C,08BCC<D04:'2l5b7l:CO01 :'.'.:'. ,
LflAOiS 04'T-8A'UORi302DD2C 08BeRVOO:2507 COOl -i-l :
LBAp19:04.:T-BALQR:302DD2C.08BqBVOOi2507.:COOt:;r:-::;.

i

L$f?023: 04TR2 P'8L-302002G".(}8B.CBB02:25P7.:C003 :>:.y:

LR'A034.:04TJ'8ALOR:3020D2C:08BCRV'00 SSOZCOOH: .M .ii"
LRA034 04;T. 8ALOR:302DD2G 08BCRVOOI2507 GOOV "" •
LRAQ3404 T 8ALOR 30JDD2C QSBCfiVOOiSSOT.'COO'l:' V':'-
LRAP34:o4:T;:aALoR:302C302<5;o8BCHVoo:256^GOoi;.i:: -:;. :
LRA034:P4.T-8ALOR;302DD2C 08BCRVOO:2507;-COO.Vvv ::

LRV011 •04T-6ALOE-S02DC6e:08BCRV00.2507;COO!:: I:.-':.:.
.RV.-0.1t:04T. 8ALOE:302DC6e.<38BGRVQO:2507 G0tt1::V::: :.
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 0001
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 3020D2C 08BCRVOO 2507 CO01

TOTAL-WAFs - • - • * • — • --*-^-~-~^ - - •— ~-

(BALANCE FOR WAFS

COMMITMENTS

at 1/31/2005
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

ADVANCES

at 1/31/2005
July advance against LPV046
Aug advance against LRV01 5
1st January advance against LRV01 5 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPR V1 42
3rd January advance against LPRV142
April advance against LRV 031 (Wats 1E, 20, 3D, 40)
July advance against LRV 026 (Wals 1D, 2C, 3C, 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA01 0
Sept advance against LRA01 0, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

LRA 01 9
08BCRVOO

$ 137,379
$ 817,726
$ 204,496

$ 399
$ 2,690,000

$^=3,850,000

$ 1,160,000
$ 2,690,000

I 3,850,000

$

LRA034
08BCRVOO

$ 256,390
$ 13,610
$ 1,996,701
$ 137,953
$ 2,473,622

$- 4;878,-276"

5 270,000
> 4,608,276

> 4,878,276
>

LSP023
08BCBB02

$ 40,000

$• --40jOOO"

$ 40,000

> 40,000
>

LRV 011
08BCRVOO

$ 59,537
$ 210,463
$ 439,195
$ 42,648
$ 475,803

$ 72,354

-S- 1;300jOOO

$ 270,000

$ 270,000
$ 1,030,000

LRA 038
08BCRVOO

$ 271,724

$•---2717724

$
$ 271,724

LPV253
08BCCO04

C

$ 139,376
$ 25,624

^5— «35;OGO-

$
$ 165,000

LRA 05 T
08BCRVOO

$ 202,047
$ 881,518
$ 380,681
$ (464,246;

$ - --- 1,000,000-

$
$ 1,000,000

ACTUAL COSTS

at 1/31/2005
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)



USEPA/Volpe IAG (1AG #DW6995388401-0)
Financial Summary

At 1/31/05

EPA SUMMARY

Funds Authorized
1) Databases General Support (N- 3330: ASOI1; B S O I I )
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344: AS008: BS008)
5) BNSFOversighl (N3355; AS195; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe I

Subtotal-Vo
Contracts:
1) Database & General Support (N- 3330; ASOI 1)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5) BN (N-3355; ASI95)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
1; B S O I I ) $ 1,103,584
i $ 5,730,459

$ 1,043,931
008) $ 4,254,015

.$ 15,000

$ 12,146,990

FY03 Comm.

'olpe Labor $
Overhead $

use Support $
'olpe Travel $

Inginecring $

.) S
$
$
$
$
$

l-Contracts $

$
$

Total Cost $

ized Funds

able Funds

271,180
175,942
199,356
28,862

675,340

102,419
2,744,400

350,000
1,101,904

13,085
-

4,311,808

54,989
169,745

5,211,882

FY04 Planned
$ 1,559,211
$ 7,568.347
S 1,605,680
$ 9.955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04Comm.

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

728,560
450,008
412,342

86,269

1,677,180

618,409
5,726,132
1,439,171
7,572,185

-
88,710

15,444,607

199,107
672,106

17,993,000

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FYOSComm.

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

$
$
$
$

$

$
$
$

(54,089) $
$
$

(54,089) $

$
(2,264) $

(56,353) $

226,637
147,314
134,974
26,637

535,562

172,531
1,552,500

200,000
765,207

-
.

2,690,238

99,715
124,310

3,449,825

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

59,519
38,687
19,022

-

Ill, 228

100,000
150,000

-
(7,801)

-
-

242,199

5,622
11,341

376,389

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990
$ 27,034,990
$

Cumulative
Committed Costs

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

$

$

1,226,377
773,264
746,672
141,768

2;888,081

893,359
10,023,032

1,989,171
9,439,296

13,085
88,710

22,446,653

353,811
966,161

26,654,706

380,284

380,284

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

59,519
38,687
19,022

117,228

100,000
150,000

-
(61,890)

-

188,110

5,622
9,077

320,036

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12^46,990

FY03 Actual Cost

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,099,773

13,085
-

4,303,614

54,989
169,745

5,203,688

98.6%



EPA SUMMARY

USEPA/Volpe IAG (IAG #DW6995388401-0)
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Support (N-3330; ASOl l ; BS011)
2) Design & Oversight (N-3345; AS009. BS009)
3) RI/CSS/PE Study (N-3346; AS012; BSOI2)
4) Cleanup & Remediation (N-3344: AS008; BS008)
5) BNSFOversight (N3355; AS195; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY04 Planned
I;BS011) $ 1,559,211
I $ 7,568,347

$ 1,605,680
008) $ 9,955,784

$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

'olpe Labor $
Overhead $

use Support $
'olpe Travel $
Engineering $

!) $
$
$
$
$
$

l-Contracts $

$
$

Total Cost $

•ized Funds

able Funds

$
$
$
$

- $

$
$
$
$
$
$
$

$
$
$

728,560
450,008
412,342

83,151
1,674,062

560,021
5,136,086
1,279,439
7,257,388

-
19,472

14,252,407

199,107
672,106

16,797,682

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

-

-
-

•

40,564
596,625

56,125
85,131

-
1,455

779,901

.
(2,264)

777,637

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

FY05 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

207,304
134,747
94,695
23,955

460,701

.
-
-

397,090
-
-

397,090

77,165
122,096

1,057,053

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

48,897
31,783
26,963

2,740
110,383

_

-
-

154,042
-
-

154,042

5,622
13,319

283,366

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990
$ 27,034,990
$

Cumulative
Actual Costs

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

$

$

1,207,044
760,698
706,393
135,968

2,810,103

660,409
7,876,454
1,629,439
8,754,251

13,085
19,472

18,953,110

331,261
963,948

23,058,422

3,976,568

3,976,568

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

48,897
31,783
26,963
2,740

110,383

40,564
596,625
56,125

239,173
-

1,455
933,942

5,622
11,055

1,061,002

85.3%



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Su]
2) Design & Oversight (N-3:
3) Rl/CSS/PE Study (N-334
4) Cleanup & Remediation (
5) BNSF Oversight (N3355
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Enginecring/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

FY03 Planned
t (N- 3330; AS011; BS011) $ 1,103,584
AS009; BS009) $ 5,730,459
;012;BS012) $ 1,043,931
44; AS008; BS008) $ 4,254,015
195;BS195 ) $ 15,000
224)

$ 12,146,990

FY03 Comm

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
racts) $

TOTAL COST $

3TAL AVAILABLE FUNDS
red to Total Available Funds

112,193
72,791

162,435
-

347,419

102,419

8,287
10,108

468,233

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY04Comm. Current Month FY05 Comm.

$
$
$
$
$

$

$
$
$

$
$
$
$

- $

$

$
$

- $

240,567 $
148,618 $
296,762 $

1,258 $
687,205 $

618,409 $

3,024 $
38,436 $

1,347,074 $

$
$
$

- $
- $

- $

$
(0) $
(0) $

53,821
34,984
89,262

-

178,067

172,531

1,067
11 ,172

362,836

Current Month

$
$
$
$
$

$

$
$
$

15,443
10,038
4,622

-

30,104

100,000

22
4,447

134,573

Planned
$ 2,229,491
$ 11 ,511 ,804
$ 2,377.157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Committed Costs Current Month

$
$
$
$
$

$

$
$
$

$

406,582 $
256,393 $
548,459 $

1,258 $
1,212,691 $

893,359 $

12,378 $
59,715 $

2,178,143 $

51,348
97.7%

15,443
10,038
4,622

-

30,104

100,000

22
4,447

134,573



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 1/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011; BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup* Remediation (N-3344; AS008:.BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS 195; BS 195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Actual Cost

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY05 Actual Cost

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Actual Cost Current Month

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
Volpe Acq O/H (4.25% of Contracts) $

% Complete C

TOTAL COST $

TOTAL AVAILABLE FUNDS
ompared to Total Available Funds

112,193
72,791

162,435
-

347,419

100,389

8,287
10,108

466,203

$
$
$'
$
$

$

$
$

$

$
$
$
$

$

$

$
$

- $

240,567
148,618
296,762

1,258
687,205

560,021

3,024
38,436

1,288,686

$
$
$
$

$

$

$
$

$

$
$
$
$

$

40,564 $

$
(0) $

40,564 $

48,468
31,504
58,857

-

138,829

-

67
11,129

150,025

$
$
$
$

$

$

$
$

$

11,700 $
7,605 $

16,083 $
$

35,388 $

$

22 $
4,447 $

39,858 $

$

401,228
252,913
518,054

1,258
1,173,453

660,409

11,378
59,673

1,904,913

324,578
85.4%

$
$
$
$

$

$

$
$

$

11,700
7,605

16,083
-

35,388

40,564

22
4,447

80,422



WAF 01 - VX58 Nx330 and ASOII

PY

2003

2UU3

2003 Total

2004

2U04

2004

2004

2004

:nn.i

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

V\5S

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4-1 -II

4564

4524

4563

4565

4614

4613

4653

4655

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM

I" DM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

35

35 Total

40

40

40 Total

41

41 Total

DOCUMENT

02P80503

99DOOOI7

99D00017

99D00017

99D00017

99DOOOI7

99D00017

W 000017

99DOOOI7

99D00017

99D00017

99D00017

99DOOOI7

99DOOOI7

99DOOOI7

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

$102,418.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453.409.00

$40.000.00

$35.000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531 00

$22.531.00

$50,000.00

$50,000.00

$100,000.00

$50,000.00

$50,000.00

$172,531.00

$172,531.00

$893,358.50

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$18,870.16

$443,870.16

$40.000.00

$17, S3 1.56

$57,831.56

$50,000.00

$8,318.98

$58,318.98

$0.00

$0.00

$560,020.70

$560,020.70

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$660,409.20

Balance

$2,030.00

$2.030.00

$0.00

$0.00

$0.00

$2,030.00

$0.00

$0.00

$0.00

$000

. $9,538.84

$9.538.84

$0.00

$17,168.44

$17,168.44

$0.00

$11,681.02

$11,681.02

$20,000.00

$20,000.00

$58,388.30

$58,388.30

$22,531.00

$22.531.00

$50,000.00

$50,000.00

$100,000.00

$50,000.00

$50,000.00

$172,531.00

$172,531.00

$232,949.30

VX58 PR Master tor Jan FY05.xls
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2) Design & Oversight (N-3345;AS009)
Financial Summary

At 1/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS 195; BS 195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FYQ3 Comm
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25 % of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

94,915
61,581
29,105
28,862

214,464

2,744,400

7
103,068

3,061 ,939

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$

$

'$

$
$

$

$
$
$
$

$

$

$
$

- $

313,067
193,406
115,555
77,813

699,842

5,726,132

4,711
244,730

6,675,415

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY05 Comm.

$
$
$
$

$

$

$
$

$ '

$
' - $

$
$

$

$

$
(0) $

(0) $

113,182
73,568
45,712
24,280

256,743

1,552,500

7
67,924

1,877,175

Current Month

$
$
$
$

$

$

$
$

$

28,142
18,292
14,400

-

60,834

150,000

7
6,987

217,828

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Committed Costs Current Month

$
$
$
$

$

$

$
$

$

$

521,164 $
328,556 $
190,373 $
130,956 $

1,171,049 $

10,023,032 $

4,726 $
415,722 $

11,614,530 $

(102,726)
100.9%

28,142
18,292
14,400

-

60,834

150,000

7
6,987

217,828



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General S
2) Design & Oversight I
3) Rl/CSS/PE Study (N-!
4) Cleanup & Remediatii
5) BNSF Oversight (N.T
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

FY03 Planned
rt(N-3330; AS01I ;BSOI1) $ 1,103,584
145; AS009; BS009) $ 5,730,459
ASOI2: BS012) $ 1,043,931

1-3344; AS008; BS008) $ 4,254,015
ASI95;BS195 ) $ 15,000
BS224)

$ 12,146,990

FY03 Actual Cost
;mt.:

Volpe Labor $ 94,915
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $

$
ontracts) $

TOTAL COST $

DTAL AVAILABLE FUNDS
red to Total Available Funds

61,581
29,105
28,862

214,464

2,740,367

7
103,068

3,057,906

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$ - $ 313,067
$
$
$
$

$

$
$
$

- . $ 193,406
$ 115,555
$ 74,696

$ 696,724

$ 5,136,086

$ 4,711
$ 244,730

$ 6,082,252

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY05 Actual Cost

$ - $ 104,513
$
$
$
$

$

$
$
$

$
$
$

- $

596,625 $

$
(0) $

596,625 $

67,933
35,838
21,599

229,883

7
67,818

297,709

Current Month

$ 24,180
$
$
$
$

$

$
$
$

15,717
10,880
2,740

53,517

-

7
6,987

60,511

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Actual Cost

$ 512,495
$
$
$
$

$

$
$
$

$

322,921
180,499
125,156

1,141,071

7,876,454

4,726
415,616

9,437,867

2,073,937
82.0%

Current Month

$ 24,180
$
$
$
$

$

$
$
$

15,717
10,880
2,740

53,517

596,625

7
6,987

657,136



WAF 02 - VX 58 Nx345 and AS009

PY

2003

2003

2003

2003

2003

2(10.1

200?

2003

2003

2003

2003

2003 Total

2004

2HO-I

2004

2004

2004

2004

2004

2004

2004

:no4

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

vx^x

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

V.X58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

COM

CDM

COM

COM

COM

COM

COM

CDM Total

CDM

("DM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99DOOOI7

99D00017

99DOOOI7

99D00017

991)00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99DOOOI7

991)00017

99DOOOI7

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99DOOOI7

99DOOOI7

99DOOOI7

99D00017

Commitment

$10,883.25

$10,883.25

$125,00000

$450,000.00

$80,000.00

$22,267.00

$300.0(10.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00.

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350.000.00

JI62.S93.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$-250.000.00

$280,00000

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300.000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2.740,367.25

$350,000.00

$162.893.00

$293.062.76

$805,955.76

$360,000.00

$223,862.00

$30,072.91

$613,934.91

$60,000.00

$0.00

$0.00

$60,000.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

$0.00

$0.00

$0.00

$000

SO.OO

$0.00

$000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$43,871.24

$43,871.24

$0.00

$0.00

$19,870.09

$19,870.09

$0.00

$37,500.00

$100,000.00

$137,500.00

$0.00

$0.00

$000

$0.00

VX58 PR Master for Jan FY05.xls
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WAF 02 - VX 58 Nx345 and AS009

PY

2004

2(10-4

2004

2004

2004

2004

2004

2004

2(104 1 ( i t i i l

2005

2005

2005

2005

2005

2005

2005 Total

\ V . \ K T n l a l

PPA

VX5S

VX5S

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4 5 1 3

4530

4385

4415

4463

4514

4542

4235

4593

4637

4652

4592

4636

4235

Contractor

COM

COM

COM

COM

COM

COM

COM

CDM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM

CDM

COM

CDM Total

new A/E

new A/E Total

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

31

31

31

31 Total

32

32

32 Total

DOCUMENT

99DOOOI7

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D0001.7

99D00017

99D00017

99D00017

Commitment

$155.000.00

$435.000 00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5.726.132.00

$225,000.00

$350,000.00

$150,000.00

$725,000.00

$475,000.00

$350,000.00

$825,000.00

$1,550,000.00

$2,500.00

$2,500.00

$1.552.500.00

$10.023.032.25

Ac tua l Cost

$155.000.00

$399,989.36

$1,469,989.36

$540,000.00

$500,000.00

$500,000.00

$396,206.38

$250,000.00

$2,186,206.38

$5,136,086.41

$0.00

$0.00

$5.136.086.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7.876.453.66

Balance

$0.00

$35,010.64

$35,010.64

$0.00

$0.00

$0.00

$353,793.62

$000

$353,793.62

$590,045.59

$0.00

$0.00

$590,045.59

$225,000.00

$350,000.00

$150,000.00

$725,000.00

$475,000.00

$350,000.00

$825,000.00

$1,550,000.00

$2,500.00

$2,500.00

$1.552,500.00

$2.146.578.59

VX58 PR Master ("or Jan FY05 xls
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3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 1/3 I/OS

Funds Authorized

6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Englneering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

rt(N-3330; A S 0 1 1 ; B S O ! 1 )
15: AS009; BS009)
>; AS012; BS012)
1-3344: AS008; BS008)
A S I 9 5 ; B S 1 9 5 )
BS224)

,mt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal- Volpe Engineering

Subtotal-Contracts

ontracts)

TOTAL COST

3TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

$
$
$
$
$

$

$
$
$

FY03 Comm

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7.568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY05 Planned
$ 414,184
$ 1 ,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY04 Comm. Current Month FY05 Comm.

$
$
$
$
$

$

$
$
$

$ 33,231 $
$ 20,529 $
$ - $
$ - '$
$ 53,760 $

$ 1,439,171 $

$ 5 $
$ 60,244 $

$ 1,553,180 $

$
$
$
$
$

- $

$
$
$

8.871
5,766

-
1,609

16,247

200,000

_

8,500
224,747

Planned
$ 2,229,491
$ 1 1 , 5 1 1 , 8 0 4
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Committed Costs

$
$
$
$
$

$

$
$
$

2,351 $
1,528 $

$
$

3,879 $

- $

$
$

3,879 $

$

58,966
37,237

-
1,609

97,812

1,989,171

15
81,725

2,168,723

208,434
91.2%

Current Month

$
$
$ .
$
$

$

$
$ '

$

2,351
1,528

-
-

3,879

-

_
' -

3,879



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Support (N- 3330; A S 0 1 I ; B S O I 1 )
2) Design & Oversight (N-3345: AS009. BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008: BS008)
5) BNSF Oversight (N3355; ASI95: BS195 )
6) Flyway Oversight (AS224: BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal- Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1 ,559 ,211 $ 414,184 $ 2,229,491
$ 5,730,459 $ 7,568,347 $ 1,774,449 $ 1 1 , 5 1 1 , 8 0 4
$ 1,043,931 $ 1,605,680 $ 433,180 $ 2,377,157
$ 4.254,015 $ 9,955,784 $ 1,166,934 $ 10,769,184
$ 15,000 $ 21,430 $ 21,430 $ 35,000

$ 112,354 ' $ 19,931 $ 112.354
$ 12,146,990 $ 20,822,805 $ 3,830,109 . $ 27,034,990

Cumulative
FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost

$ 16,864 $ - $ 33,231 $ - $ 8,138 $ 1,896 $ 58,233
$ . 10,941 $ - $ 20,529 $ - $ 5,290 $ 1,232 $ 36,761
$ - $ - $ - $ - $ - $ - $ - •
$ . - $ - S - $ - $ 1,609 $ - $ 1,609

$

$

$
$

$

27,805 $

350,000 $

10 $
12,981 $

390,796 $

$

- $

$
$

$

53,760 $

1,279,439 $

5 $
60,244 $

1,393,448 $

$

56,125 $

$
$

56,125 $

15,037 $

$

$
8,500 $

23,537 $

3,128 $ 96,603

$ 1,629,439

$ 15
$ 81,725

3,128 $ 1,807,782

$ 569,375
76.0%

Current Month

$ 1,896
$ 1,232
$
$

$

$

$
$

$

3,128

56,125

-
-

59,253



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

:oii4

2004

2004 Total

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

V.X58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

V X 5 X

VX58

VX58

PK

4264

4237

4.154

4410

4431

4475

4541

4337

4396

4418

4474

4544

4.W)

4462

4630

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

CUM

COM

COM Total

COM

COM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

2V

29

29 Total

21

21 Total

DOCUMENT

99D00017

99D00017

99DOOOI7

99DOOOI7

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

W D O O O I 7

99DOOOI7

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717.500.00

$200.000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$1,989,171.00

Actual Cost

$150,000.00

$150,000.00

$200,00000

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$4,801.82

$455,367.82

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$14,644.38

$664.644.38

$159.426.93

$0.00

$159,426.93

$1,279,439.13

$1,279,439.13

$0.00

$0.00

$0.00

$0.00

$1,629,439.13

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$43,803.18

$43,803.18

$0.00

$0.00

$0.00

$0.00

$52,855.62

$52.855.62

$40.573.07

$22,500.00

$63,073.07

$159,731.87

$159,731.87

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$359,731.87

VX58 PR Master for Jan FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 1/31/05

Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584 $ 1,559,211 $ 414,184 $ 2,229,491
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347 $ 1,774,449 . $ 1 1. 5 1 1,804
:ORI/CSS/PE Study (N-3346: AS012; BSOI2) $ 1,043,931 $ 1,605,680 $ 433,180 $ 2,377,157
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784 $ 1,166,934 $ 10,769,184
5) BNSF Oversight (N3355; AS195: BS195 ) $ 15,000 $ 21,430 $ 21,430 $ 35,000
6) Fly way Oversight (AS224; BS224) $ 112,354 $ 19,931 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 3,830,109 $ 27,034,990

Costs Incurred
Cumulative

Description _ FY03 Comm Current Month FY04 Comm. Current Month FTPS Conun. Current Month Committed Costs Current Month
Volpe Engincering/Proj. Mgmt.:

Volpe Labor $ 47,208 $ - $ 141,695 $ - $ 50,762 $ 13,583 $ 239,665 $ 13,583
Overhead $ 30,628 $ - $ 87,455 $ - $ 32,996 $ 8,829 $ 151,079 $ 8,829

Volpe In-House Support $ 7,815 $ - $ 25 $ - $ $ - $ 7,840 $
Volpe Travel $ - $ - $ 7,197 $ - $ 747 $ - $ 7,944 $

Subtotal-Volpe Engineering $ 85,651 $

Contracts:
Subtotal-Contracts $ 1,101,904 $

Equip/Supplies/Other: $ 46,684 $
Volpe AcqO/H (4.25% of Contracts) $ 43,103 $

TOTAL COST $ 1,277,343 $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$ 236,373 $ - $ 84,505 $ 22,412 $ 406,529 $

$ 7,572,185 $ (54,089) $ 765,207 $ (7,801) $ 9,439,296 $

$ 191,366 $ - $ 98,641 $ 5,593 $ 336,692 $
$ 324,983 $ (2,264) $ 36,714 $ (94) $ 404,800 $
$ 8,324,907 $ (56,353) $ 985,067 $ 20,109 $ 10,587,317 $

$ 181,867
98.3%

22,412

(61,890)

5,593
(2,358)

(36,244)



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; ASOI2; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt:
Volpe Labor $

Overhead $
Volpe In-House Support $

Volpe Travel $
Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

$
$
$
$
$

$

$
$

$

47,208
30,628

7,815
.

85,651

1,099,773

46,684
43,103

1,275,212

FY04 Planned
$ 1,559,211 .
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$ .
$
$

$

$

$
$

$

$
$
$
$

$

- $

$
$

$

141,695
87,455

25
7,197

236,373

7,257,388

191,366
324,983

8,010,110

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

Current Month FY05 Actual Cost

$
$
$
$
$

$

$
$

$

$
$
$
$

$

85,131 $

$
(2,264) $
82,867 $

46,185
30,020

-
747

76,952

397,090

77,091
34,649

585,782

Current Month

$ '
$
$
$
$

$

$
$

$

11,122
7,229

-
-

18,351

154,042

5,593
1,885

179,869

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Actual Cost Current Month

$
$
$
$

$

$

$
$

$

$

235,088 $
148,104 S

7,840 $
7,944 $

398,976 $

8,754,251 $

315,142 $
402,735 $

9,871,104 $

898,080
91.7%

11,122
7.229

-
.

18,351

239,173

5,593
(380)

262,736



WAF 04 - VXS8 Nx344 and AS008

PY

20(13

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

'i n i *

2003

2003 Total

2004

2004

PPA

V.X358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

V.X.'oX

VX358

VX58

VX58

PR

- I 2 R I

1251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

-J27^

4274

4370

4329

Contractor

Alph;lpcLs

Alphapels Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

Sul.UT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sl l lUlmai t

S:inclm:in Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

Task Order

resid fill

resid nil

resid Till Total

I

1

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D300I5

03D300I5

03P80393

02D30013

02D30013

02D30013

03D300I4

03D300I4

03D30014

03D30014

03D30014

03D300I4

03D300I4

03D300I4

03I>X(H79

03P80I78

04P80180

04P80057

Commitment

S2 253.0C

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

S6.060 49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

S9.955.00

$9,955.0(1

$10,000.00

$10,000.00

$1,101,904.32

$13,31000

$13,310.00

$5,070.00

.$5,070.00

$5,070.00

Actual Cost

$2.253.00

$2,253.00

$35,000 00

$52,500.00

$87,500.00

$87.500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,90604

$184,90604

$6,060.49

$6,060.49

$284.737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4.413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

S9.955.00

S9.955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Balance

$0.00

SO 00

so.oo

$0.00

$0.00

$0.00

$0.00

$0.00

$000

$0.00

$0.00

$0.00

$0.00

so.oo

so.oo

$0.00

so.oo

$0.00

$2,131.30

$2.131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

SO.OO

SO.OO

$0.00

$0.00

$2,131.30

$0.00

$0.00

$000

$0.00

$0.00

VX58 PR Master for Jan FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2(1(1-1

2UU-)

2004

2004

2004

2004

2004

2004

2004

20(1-1

2004

2004

2004

2004

2004

2004

2(1(1-1

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX5S

V.X5K

VX58

VX58

VX58

VX58

VX58

VX58

VX58

V\5X

VX58

VX58

VX58

VX58

VX58

VX58

VX5S

VX59

PR

4508

4528

4520

4572

4536

•4536A

4536B

4581

4082

4509

4527

4519

4573

4534

J5.-JA

4082

4507

4526

4521

4571

4082

432y

4535

Contractor

ER

ER

ER

ER

ER

ER

L;K

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libbv Restoration

l . i l i ln kcsioiniioii

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

New contractor

Task Order

1

I

1 Total

2

2

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plani

screening plant Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04030030

04D30030

04D30030

04D30030

04D30031

04D30031

04D30031

04D3003I

04D3003I

(141X30031

04D3003 1

04D30029

04D30029

04D30029

04D30029

04D30029

cc

initiation $524,359

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

5607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

5233,743.06

$615,883.06

$0.00

$808,952.41

$1,86000

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192.018.56

52,275.00

$2,275.00

$2,275.00

$0.00

Actua l Cost

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

5607,240.00

544,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$119,406.00

$63,79835

$183,204.35

5382,140.00

5205,778.74

S587.9I8.74

$0.00

$773,988.09

$1,860.00

$986.09

$2,846.09

$121.073.00

$68,099.47

$189,172.47

50.00

5192,01856

52,275.00

$2,275.00

$2,275.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7,000.00

$0.00

57,000.00

$0.00

527,964.32

$27,964.32

$0.00

$34,964 32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Jan FY05.xls
Page 6



WAF 04 - VX58 Nx344 and AS008

PY

2uu4

2004

2004

2004

2004

2004

21.IU4

2004

2004

2004

2004

2004

2004

I l l l l - i

2004

2004

2(104

2004

2004

PPA

V.X5S

VX58

VX58

VX58

VX58

VX58

V.X5S

VX58

VX58

VX58

VX58

VX58

VX5S

V.X.^S

VX58

VX58

V.X58

VX58

VX58

PR

4537

4338

4397

4448

4467

4481

44W

4543

4578

4423

4422

4301

4499

44-M.\

4569

4319

4327

4334

4309

Contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW True and Rccluinuiion

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

.Sal.t 'l 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

resid 111!

Resid till

resid Till Total

Filters

Filters Total

1

1 Total

2

2 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Total

2

•>

2 Total

4

4

4

4 Total

5

DOCUMENT

03D300 1 5

03D300I5

04F50045

2403D3022

2403D3022

03D30022

03D30022

03D30022

03D30022

04P80I95

03P80393

02D30013

02D300I3

02U30UI3

02D30013

03D30014

03D30014

03D30014

03D30014

Commitment

$0.00

$39,375.0(

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$24,051.61

S24.05I.6I

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

SI 67,48 1.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

Actual Cost

$0.00

S39,375.0<

$39,375.00

578,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$21,28561

$21,285.61

$4,477.88

$4,477.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$70,60000

$125,088.32

$11,55000

$11,550.00

$12,958.94

$12,958.94

$55,717.62

5167,481 00

$223,198.62

$76,570.51

$312,728.07

$17,13296

$191,913.85

$19,269.87

$228,316.68

$182,318.95

Balance

$0.00

so.oo

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,766.00

$2,766.00

SI 32.00

$132.00

$0.00

$0.00

$0.00

$0.00

$3,400.00

$6.298.00

$0.00

$000

$0.00

$0.00

$0.00

SO.OO

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

VX58 PR Master for Jan FY05.xls
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W,VF 04 - VX58 Nx344 and AS008

PV

2004

2004

:oo-i

2004

2004

:ow

:(jo-i

2004

2004

2004

2004

2004

2UU4

2 I K U

20U4

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

V.X5X

VX5X

VX58

VX58

VX58

VX58

VX58

VX58

VX5X

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

V.X58

VX58

PR

4446

4488

4567

4576

4316

4340

4359

4343

4369

4388

4400

4419

4419

4-l'iX

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Sal.UT 14

SaLUT 14

SaLUT 14

Task Order

5

5

5

5

S Total

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

10

10 Total

11

I I

1 1 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D300I4

U3D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

0303(1014

03D300I4

03D30014

03D30014

03D30014

03D30014

error cancelled

03D300I4

03D300I4

03D300I4

03D300I4

Commitment

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

$4,413.64

$4,413.64

$485,871.80

$30,195.27

' $516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8.397.70

$378,987.96

SI 31,887. 97

$80,256.60

593,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

SI 07,776.88

S25,000.00

54,632.66

$29,632.66

$384,109.78

Actual Cost

$75,000.00

$38,921.56

$111,696.89

$0.00

$407,937.40

$4.413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,88797

$80,25660

$93,881.19

$98.308.25

$404,334.01

$6,358.74

$6,358.74

$362,869.61

$0.00

$362.869.61

$107,776.88

$107,776.88

$21,795.78

$0.00

$21,795.78

$384,109.78

Balance

$0.00

$0.00

$62,414.11

- $0.00

$62,414.11

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

$51,645.75

$51,645.75

$0.00

$0.00

$0.00

$0.00

$0.00

$o'.oo

SO.OO

S3.204.22

$4,632.66

$7,836.88

$0.00

VX58 PR Master for Jan FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

:oru

2ou4

2004

2004

2004

2004

20U-I

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2UI.M

2004

2004

1004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

V.X58

VX58

VX58

VX58

PR

4523

•4553

4556

4480

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

43-15

4329

4386

. 4320

Contractor

SaLUT 14

Sal. 1 IT l-l

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Sal.UT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Tot.il

Securitas

Securiias

Securitas

Securitas

Securitas

Securitas

Security Tol:il

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Task Order

17

17

17

17 Total

18

18 Total

19

. 19

19

19

19

19

19 Total

Wage determination

W;i«f cIctiTminnlinn Total

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

DOCUMENT

03D300I4

03D3f)OU

03D30UI4

03D300I4

03D300I4

03D300I4

03D300I4

03D300I4

03D30014

03D300I4

03D300I4

03P80I79

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P400523

03P80I78

Commitment

$5,332.00

$1,412 .31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

536,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49.975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

5250,599.46

551,104.00

551,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4.775.00

$4,775.00

$4,775.00

$6,000.00

Actual Cost

$5,332.00

S l . 4 1 2 . 3

S4i.837.2j

5432,691.32

$6,358.74

$6,358.74

$430,317.50

$101,315.70

$0.00

$0.00

$19,175.00

$1,917.50

$552,725.70

$36,236.60

$36,236.60

$4,250,679.11

$3,810.00

$18,400.00

$22,210.00

$20,580.00

$49,975.10

$56.512.00

$30,213.16

$30,022.00

$60,027.00

5247,329.26

551,104.00

551,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4.774.00

$4,774.00

$4,774.00

$5,953.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$13,181.77

$5,471.59

$20,000.00

$2,000.00

$0.00

$0.00

$40,653.36

$0.00

$0.00

$175.491.18

$0.00

$6,600.00

$6,600.00

$0.00

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

VX58 PR Master for Jan FY05.xls
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WAF 04 - VXS8 Nx344 nnd AS008

PY

2004

2004

2004

2004

2nnjT»i i i i

20U5

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

"1ni>*

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5X

VX58

VX58

VX58

VX58

V\*8

VX58

PR

4332

4498

4498

4322

4619

4599

4610

4611

4600

4584

•4hf.il

4582

4587

4597

4595

jtm

4596

Contractor

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Decon Trailer

Decon Trailer Total

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS Total

New landscaping

New landscaping Total

Noble

Noble Total

Noble Sales

Noble Sales Total

NW Tree and Reclamation

NW Tree and Koi'l:ini:ilinn

NW Tree and Reclamation Total

Parker Relocation

Task Order

Topsoil

Topsoil Total

3

3 Total

7

7 Total

TO 6

TO 6 Total

initiation $53, 175

initiation 553,1 75 Total

Till

Till Total

7

7 Total

8

8 Total

DOCUMENT

04P80078

04P80078

04P80078

04D30004

04D30030

04D30031

04D3003I

04D30029

03D30015

05F50013

03D30022

03D30022

05P80041

Commitment

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

$150.000.00

57.572,184.96

$38,000.00

$38.000.00

$2,683.32

$2,683.32

$5,110.25

$5,110.25

$165,155.13

$165,155.13

$25,000.00

$195,265.38

$252,360.56

$252,360.56

SI 7. 199.00

$269,559.56

$2,500.00

$2,500.00

$2,500.00

$26,250.00

$26,250.00

$26,250.00

$22,996.00

$22,996.00

$30,298.46

530,298.46

SI X . I . 19 68

SI8.I39.68

$48,438.14

$15,400.00

Actual Cost

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$61,875.00

$61,875.00

$61,875.00

$7,257,388.25

$0.00

$0.00

$2,683.32

$2,683.32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$252,360.56

$252.360.56

SI 7,1 99.00

$269,559.56

$0.00

$0.00

$0.00

$19,617.50

$19,617.50

$19,617.50

$22,996.00

$22,996.00

$24,32790

$24,327 90

S9.298 58

S9.298.58

$33,626.48

$5,775.00

Balance

$000

$0.00

$0.00

$47.00

$88,125.00

588,125.00

$88,125.00

S3 14.796.71

$38,000.00

$38,000.00

$0.00

$0.00

$5,110.25

$5,110.25

$165,155.13

$165,155.13

$25,000.00

$195,265.38

$0.00

$0.00

so.no

SO.OO

52,500.00

$2,500.00

$2,500.00

$6,632.50

$6,632.50

$6,632.50

$0.00

$0.00

$5,970.56

$5,970.56

S 8 . 8 J I . I O

$8.841.10

$14,811.66

$9,625.00

VX58 PR Master for Jan FY05.xls
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\VAF 04 - VX58 Nx344 and AS008

PY

:nn<

2005

2005

2005

2005

2005 Total

WAI-' Total

PPA

VX5S

VX58

VX58

VX58

VX58

PR

4<s i:

4629

4591

4616

4598

Contractor

Parker Relocation Total

Sal I'T H

SaLUT 14 Total

Sandman

Sandman Total

Securitas

Secutilas

Securilas Total

Venture

Venture Total

Task Order

i:

12Totiil

DOCUMENT

wmnnu

04P80077

03F50036

03F50036

04P80078

Commitment

$15,400.00

SI 8. 178.00

518,178.00

$18,17800

$30,00000

$30,000.00

$30,013.50

$30,923.00

$60,936.50

$35,000.00

$35,000.00

$765,206.90

$9,439,296.18

Actual Cost

$5,775.00

SO.OO

$000

$0.00

$0.00

$0.00

$15,262.08

$0.00

515,262.08

$27,570.00

. $27,570.00

$397,089.94

$8,754,251.21

Balance

59,625.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$14,751.42

$30,923.00

$45,674.42

$7,430.00

$7,430.00

$368,116.96

$685,044.97

VX58 PR Master for Jan FY05.xls
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5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS01I)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; ASOI2; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

FY03 Planned
$
$
$
$
$

$

$
$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

_
-
-
-

$
$
$
$
$
$
$

Current Month

$ - $
$ - $
$ - $
$ - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
$
$
$

FY05 Planned
$
$
$
$
$
$
$

$
$
$
$

414,184
1,774,449

433,180
1,166,934

21,430
19,931

3,830,109

FY05 Comm. Current Month

$
$
$
$

$
$
$
$
$
$
$

Planned
2,229,491

11 ,511 ,804
2,377,157

10,769,184
35,000

112,354
27,034,990

Cumulative
Committed Costs Current Month

$
$
$
$

$
$
$
$

Subtotal-Contracts $ 13,085 $

485

13,085 $

$
485 $

TOTAL COST $ 13,570 $ 13,570 $.

TOTAL AVAILABLE FUNDS
' Complete Compared to Total Available Funds

21,430
38.8%



S) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 1/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BSOI1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASOI2: BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Prpj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000
-

12,146,990

FY03 Actual Cost

$
$
$
$

$

$

$
$

$

_
.

-
-

-

13,085

_

485
13,570

FY04 Planned
$
$
$
$
$
$
$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FY04 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ - $

$ - $
$ ' - $

$ - $

$
$
$
$

$

$

$
$

$

FY05 Planned
$
$
$
$
$
$
$

414,184
1,774,449

433,180
1,166,934

21,430
19,931

3,830,109

$
$
$
$
$
$
$

FY05 Actual Cost Current Month

$
$
$
$

$

$

$
$

$

$
$
$
$

$

$

$
$

$

$
$
$
$

$

$

$
$

$

$

Planned
2,229,491

1 1 ,5 1 1 ,804
2,377,157

10,769,184
35,000

112,354
27,034,990

Cumulative
Actual Cost Current Month

$
$
$
$

- $

13,085 $

$
485 $

13,570 $

21,430
38.8%



VVAF05-VX58Nx355

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Actual Cost

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Jan FY05.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 1/31/05

Funds Authorized FY03 Planned
1) Database & General Support .(N- 3330: AS01I; BS01I) $ -
2) Design & Oversight (N-3345: AS009 . BS009) $
3)RI/CSS/PESludy(N-3346: A S O I 2 ; B S 0 1 2 ) $
4) Cleanup & Remediation (N-3344; AS008. BS008) $
5) BNSFOversight (N3355; ASI95; BS195 ) $
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

$

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts $

$
$

TOTAL COST $

1,103,584 $
5,730,459 $
1,043,931 $
4,254,015 $

15,000 $
$

12,146,990 $

FY03 Comm Current Month

$ - $
$ . - $
$ - $
$ - $

- $ - $

$ - $

$ - $
$ - $

$ - $

FY04 Planned
1,559,211
7,568,347
1 ,605,680
9,955,784

21,430
112,354

20,822,805

FYQ4 Comm. Current Month

$
$
$
$
$

88,710 $

$
3,713 $

92,423 $

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

FY05 Comm. Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

$ - $

$ - $
$ - $
$ $

$
$
S
$
$
$
$

Planned
2,229,491

11 ,511 ,804
2,377,157

10,769,184
35.000

112,354
27,034,990

Cumulative
Committed Costs . Current Month

$
$
$
$
$

$

$
$
$

TOTAL AVAILABLE FUNDS $
% Complete Compared to Toltal Available Funds

$
$
$
$

$

88,710 $

$
3,713 $

92,423 $

19,931
82.3%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 1/31/05

Funds Authorized FY03 Planned
I) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344: AS008;
5) BNSF Oversight (N3355; AS195; BS195
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe In

BS008) $ 4,254,015
) $ 15,000

$ 12,146,990

FY03 Actual Cost

Volpe Labor $
Overhead $

-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

$
$

TOTAL COST $

FY04 Planned
$ 1,559,211
$
$
$
$
$
$

7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FY04 Actual Cost Current Month

$ - $
$ - $
$ - $
S - $

$ - $

$ - $

$ - $
$ - $

$ - $

$
$
$
$
$

19,472 $ 1,455

$
3,713 $

23,186 $ 1,455

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,166,934
$ 21,430
$ 19,931
$ 3,830,109

FY05 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ $

$ - $
$ - $

$ - $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
$
$
$
$
$

$
$
$
$
$

$

$
$
$

$

Planned
2,229,491

11,511,804
2,377,157

10,769,184
35,000

112,354
27,034,990

Cumulative
Actual Cost

-
-
-
-

-

19,472

-
3,713

23,186

89,168
20.6%

Current Month

$
$
$
$
$

$ 1,455

$
$
$ 1,455



WAF 06 - VX58 AS 224

PV

2004

2004

2004

2004 Total

PPA

VX58

VX.iX

VX58

WAF Total

PR

4468

44S7

4434

Contractor

COM

CUM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99UOOU 1 7

99DOOOI7

Commitment

$0.00

$37.951.00

$50,759.00

$88,710.00

$88,710.00

$88,710.00

$88,710.00

Actual Cost

$0.00

$19.472.22

$0.00

$19,472.22

$19,472.22

$19,472.22

$19,472.22

Balance

$000

$18,478.78

$50,759.00

$69,237.78

$69,237.78

$69,237.78

$69,237.78

VX58 PR Master for Jan FY05.xls
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